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BRAUSCH ENVIRONMENTAL, LLC

(b) (6)

Gibsonia, PA 15044-9795

Office:  (724) 4440377 ' US EPA RECORDS CENTER REGION 5 N5
Cell: (b) (6)
Email: lbrausch@fyi.net )

Via Electronic and First-Class Mail
October 7, 2011

Mr. James J. Hahnenberg

Remedial Project Manager

U.S. Environmental Protection Agency, Region 5
77 West Jackson Boulevard, SR-6]

Chicago, IL 60604-3590

Re: Monthly Progress Report for September 2011
North Bronson Industrial Area Site Operable Unit 1, Bronson, Michigan

Dear Mr. Hahnenberg:

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant
to Article X, Paragraph 31, of the Consent Decree for Remedial Design and Remedial Action
(RD/RA) of Operable Unit 1 at the North Bronson Industrial Area (NBIA) Site (the Consent
Decree). This report summarizes efforts by the Group to fulfill the requirements of the
Consent Decree during September 2011.

1. Activities Completed During This Reporting Period

A. On September 10, 2011, the Group submitted the August 2011 monthly
progress report to USEPA with copies: to the Mlchlgan Department of
Environmental Quality (MDEQ).

B. The Group conducted an initial review of the draft Restrictive Covenant for
the Western Lagoon Area property, prepared in accordance with Appendix E
of the Consent Decree, with respect to the latest Michigan Model Restrictive
Covenant and Guidance Form.

2. Results of Sampling and Other Test Data

A. The Group developed no sampling or other test data during the September
2011 reporting period.
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Work Plans, Procedures, and Deliverables

A.

The Group submitted no work plans, procedures, or deliverables during the
September 2011 reporting period.

Because there has been no response from the agencies, the Group assumes
that the year-old Technical Memorandum documenting the connection of
properties to the municipal water supply system and the associated
abandonment of private wells (submitted September 24, 2010) is approved.

Actions Projected for Next Six-Week Period

A.

Upon resolution of any remaining issues related to remediation goals (RGs)
following the July .7, 2011 meeting and August 1, 2011 follow-up
correspondence, the Group will submit a proposed schedule for RD
deliverables consistent with Section V of the Statement of Work appended to
the Consent Decree. The draft Restrictive Covenant for the Western Lagoon
Area property will be included as an RD deliverable.

Progress and Schedule Report

A.

The Group is awaiting a response from EPA regarding any remaining issues
related to RGs.

There are currently no other unresolved issues that affect the performance or
timing of RD activities.

Summary of Proposed or Approved Changes to the Work Plans or Schedules

A.

The Group proposed no changes to approved work plans or schedules during
the September 2011 reporting period.

Activities Undertaken in Support of the Community Relations Plan

A.

The Group undertook no formal activities in support of the Community
Relations Plan during the September 2011 reporting period.

* * % *
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We trust that this submittal satisfies your requirements at this time. If you have questions
regarding this monthly progress report or related project matters, please do not hesitate to
contact me.

Respectfully submitted,

—7

Leo M. Brausch
" Project Coordinator

LMB:

cc: Beth Mead-O’Brien, MDEQ
Charles W. Graff, MDEQ

cc (via email):

NBIA Operable Unit 1 PRP Group Legal Committee
NBIA Operable Unit 1 PRP Group Technical Committee
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